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(PBW Project No. 1381)
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Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: April 2007 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Milier:

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in
our telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15" of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e RS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.3 — Soil samples were collected from five background locations
within the City of Freeport right-of-way along Marlin Avenue. Soil samples
were also collected from 17 locations on off-site Lots 19 and 20. Evaluation
of analytical data for soil samples collected from the on-site soil boring and
surface soil sample locations was performed.

o Subtask 6.6 — Evaluation of analytical data for surface water samples from
four Phase 2 wetland sample locations north of Marlin Avenue was
performed.

o Subtask 6.7 — Evaluation of analytical data for sediment samples from 17
Phase 2 wetland sample locations north of Marlin Avenue was performed.

e Acquisition of access to properties immediately north of Marlin Avenue within
the background soil area (UAO Paragraph 72) —access to these properties, where
five proposed background samples are located, has been denied by the properties’
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owner. It is our understanding that EPA is currently attempting to obtain access
to these locations. We have been working with you to identify an alternative
location for collection of the five additional background soil samples should EPA
also be unable to obtain access to the original properties.
2. Results of sampling, tests, modeling and all other data (including raw data) received

or generated by or on behalf of Respondents during the previous month — No new
data were received or generated during the previous month.

Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for
the next two months:

o RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan (weather and access permitting) including:

o Subtask 6.3 — Soil investigation — to be continued through additional soil
sample collection, sample analyses, analytical data validation, and data
evaluation. v

o Subtask 6.5 — Groundwater/NAPL investigation — to be continued through
additional monitoring well installation and development, groundwater
sample collection, sample analyses, analytical data validation, and data
evaluation.

o Subtask 6.6 — Surface water investigation — to be continued through
analytical data evaluation.

o Subtask 6.7 — Sediment investigation — to be continued through analytical
data evaluation.

Information regarding percentage of completion, all delays encountered or

anticipated that may affect the future schedule for completion of the work required,

and efforts made to mitigate those delays or anticipated delays — RI/FS activities are

approximately 35% complete. The following delays were encountered this month:

(1) The aforementioned denial of access to five of the ten background soil
sampling locations has delayed and is continuing to delay soil investigation
activities. We are working with you to mitigate the length of this delay through
your contact of the property owner, and through the evaluation of alternative
background sample locations.

(2) Significant rainfall at the Site during April continued postponement of
monitoring well installation activities that were scheduled to start in March.
These activities have been tentatively rescheduled to begin on May 21, 2007.
Should Site conditions persist in delaying these activities, we will evaluate
relocation of proposed monitoring wells to more accessible areas, or possible use
of alternative means of access to the proposed locations.

At present, it is uncertain how the above delays will affect the overall schedule for
completion of the RI/FS.
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Thank you for the opportunity to submit this status report. Should you have any
questions, do not hesitate to contact me.
Sincerely,

PASTOR, B G & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

Attachments
cc: Mr. Doug McReynolds — EA Engineering, Science and Technology

cc: Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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